
 
Metropolitan Transportation Commission 
Programming and Allocations Committee 

July 12, 2006 Item Number 3a 
Resolution No. 3652, Revised, 3660, Revised, 3664, Revised, 3666, Revised, and 3770 

Subject:  Allocation of $18.5 million in Regional Measure 2 (RM2) program funds. 
 
Background: To date, $349 million in RM2 capital allocations have been approved. This 

month marks the beginning of FY 2006-07. Four allocations are being proposed 
totaling $18.5 million, one of which is the first operating allocation for FY 2006-
07.  

 
 1) Water Transit Authority Ferry System (Capital Project #28) 
 To fund a $5 million cost increase, the Water Transit Authority (WTA) is 

requesting $3 million in new allocations and also to transfer $2 million in savings 
from their current environmental studies allocation for their procurement of two 
spare ferry vessels.  

 
 2) Express Bus South in Alameda County (Capital Project #29)  
 The Alameda County Congestion Management Agency (ACCMA) is requesting 

an allocation of $150,000 for a supplemental environmental study for the 
Ardenwood Park and Ride Lot and a rescission of their final design allocation on 
the State Route 84 High-Occupancy Vehicle (HOV) On-ramp.  

 
 3) Interstate 580 Corridor in Eastern Alameda County (Capital Project #32) 

ACCMA is requesting $13.2 million for constructing a traffic operation system 
and soundwall along Eastbound I-580 and to study both the I-580 and I-680 
interchange and a Westbound I-580 HOV lane. 

 
 4) Water Transit Authority Planning Operations (Operating Project #14) 
 In the RM2 operating support program, an annual amount of $3 million is 

budgeted for planning and administrative support activities of the WTA.  The 
WTA is requesting an allocation of $3 million in FY 2006-07 for administrative 
support.  

 
Issues: 1) WTA’s ability to cover cost increases for future spare vessel procurements 

poses a potential funding challenge. As a preliminary measure, staff has proposed 
a condition that the WTA outline a funding strategy in its next short-range transit 
plan specific to procurement of the 6 additional vessels and funding the berthing 
facility.   

 
2) The Commission approved an allocation for the final design work on the SR 
84 HOV On-ramp project in October 2004. A project in final design phase 
typically marks a significant progression state in the delivery of a project. The 
ACCMA has expended a small portion of the allocation and is shelving this 
project for completion at a later date, with funding that has yet to be committed. 
Under the RM2 Policies and Procedures, project cancellations (in entirety or 
completion of a phase) require that funds expended are to be returned. However, 
due to the small amount and type of expenditures incurred, staff recommends 
rescinding only the amount not yet expended.  

 
3) The ACCMA’s initial allocation for the I-580 project included an 
environmental document for the eastbound, westbound, and I-580/I680 
interchange studies. The RM2 funds were in addition to the Traffic Congestion 
Relief Program funds. With this allocation request, the ACCMA is reorganizing 
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the project scope. In and of itself reorganization of scope and reassignment of 
funds is not typically a concern, but staff will monitor the commitment to 
complete the statutory scope under RM2, which is focused on direct connections 
and core improvements to the I-580 facility. To safeguard the RM2 dollars, 
staff is proposing a condition that there be no further RM2 allocations for this 
project until the ACCMA develops and submits a comprehensive funding 
plan for the completion of the RM2 project. 

 
Recommendation: Refer MTC Resolution No. 3652, Revised, 3660, Revised, 3664, Revised, 

3666, Revised and 3770 to the Commission for approval. 
 
Attachments:  MTC Resolution No. 3652, Revised, 3660, Revised, 3664, Revised, 3666, 

 Revised, and 3770. 
 



 

 

TO: Programming and Allocations Committee DATE: July 12, 2006 

FR: Executive Director   

RE: Proposed Regional Measure 2 July Allocations 

 
July Allocation Recommendations 
To date, approximately $349 million in capital allocations have been approved, which includes 
Executive Director delegated authority actions. The FY 2005-06 operating program closed with 
$25.3 million in allocations. The annual operating allocations for FY 2006-07 begin this month.  
 
This month, approximately $15.5 million in capital project allocations are being proposed for 
approval, bringing the total capital allocations to $368 million, and $3 million in operating 
allocations. Three capital project allocations, two capital program rescissions, and one operating 
project allocation are recommended for approval, as highlighted in Table 1. Attachment A 
summarizes the capital project allocations to date and the reimbursements to date.  
 

TABLE 1: SUMMARY OF PROPOSED JULY ALLOCATIONS/RESCISSIONS 
RM2 
No. Project Title Sponsor/ Implem. 

Agency 
Proposed 
Allocation  Phase MTC Res. No. 

Capital Program – New Allocations 
28 WTA Two Spare Vessel 

Procurement  
WTA $5,000,000 Construction 3652, Revised 

29.5 Ardenwood Blvd. Park and Ride 
Lot 

ACCMA $150,000 Environmental 3666, Revised 

32 I-580 Corridor in Eastern 
Alameda County 

ACCMA $13,200,000 Environmental / 
 Construction 

3664, Revised 

Subtotal $18,350,000   

Operating Program – New Allocations 
14 WTA Planning Activities WTA $3,000,000 Operating 3770 

 

Subtotal $3,000,000   

Capital Program – Rescissions 
28 WTA Environmental Studies WTA -$2,000,000 Environmental 3652, Revised 

29.2 SR 84 HOV On-Ramp ACCMA -$900,000 Final Design 3660, Revised 

Subtotal -$2,900,000   

July Program Total  $18,450,000   
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Proposed Capital Allocations  
 
1) Capital Project #28: Water Transit Authority Ferry System (MTC Resolution No. 3652, 

Revised)  
The Water Transit Authority (WTA) has requested $3 million in additional capital project 
allocations. RM2 legislation authorizes $48 million to the WTA to conduct environmental studies, 
procure two spare vessels, and expand the berthing facility at the Port of San Francisco. To date, the 
Commission has approved $7 million for environmental studies and $12 million for the procurement 
of two spare vessels, for a total of $19 million. Recently, the WTA received best and final offers for 
building the two spare vessels, which exceeded the $12 million in available allocations for this 
project. To cover the cost increase differential of approximately $5 million, the WTA is proposing to 
use savings of $2 million from the environmental studies project and $3 million in additional 
allocations. This would leave a $26 million balance for WTA to conduct any future environmental 
studies, terminal designs, and construction of the berthing facility.   

 
WTA’s ability to cover the cost increase for the current vessel procurement is not an immediate 
concern; however, the estimated costs for the ferry vessels pose a potential funding challenge to 
WTA for future procurements and ultimately could limit the legislative intent on this project. Under 
RM2 legislation, the WTA has three other projects to fund an additional six vessels with a budget 
totaling $36 million ($6 million per vessel) for the Alameda/Oakland, Berkeley/Albany, and South 
San Francisco ferry expansions. As a preliminary measure, staff has proposed a condition that the 
WTA outline a funding strategy in its next short-range transit plan, specific to procurement of the six 
additional vessels and the berthing facility in order to assure that the project as outlined in RM2 is 
delivered. 

 
TABLE 2: Summary of proposed WTA Allocation 

 
WTA Project Existing 

Allocation 
Additional 
Allocation 

Revised Total 
Allocations 

28.1 Environmental Studies $7 million $ (2 million) $5 million

28.2 Two Spare Vessels $12 million $5 million $17 million

Resulting Total Proposed Allocations: $22 million

Amount Available for Future Allocations: $26 million

Project Total: $48 million

 
2) Capital Project #29: Express Bus South MTC Resolution No. 3660 Revised, and 3666, 

Revised) 
RM2 legislation sets aside $22 million for Express Bus projects in Alameda County. In Fall 2004, the 
Alameda County Congestion Management Agency (ACCMA) and AC Transit selected projects and 
respective budgets for the entire $22 million. This month, actions on two of these projects are being 
requested: the Ardenwood Park and Ride Lot and the State Route 84 High-Occupancy Vehicle 
(HOV) On-ramp projects.  
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MTC previously approved allocations for environmental, final design and right-of-way for a 100-
space Ardenwood Park and Ride Lot. The ACCMA has subsequently been presented with an 
opportunity to expand the site to a 300-space lot. Based on the anticipated capacity and usage of the 
lot, the ACCMA decided to pursue the expanded project. To fund the larger project, the ACCMA is 
proposing to put the State Route (SR) 84 High-Occupancy Vehicle (HOV) On-ramp project on hold 
and use the freed up funding for the Ardenwood Park and Ride Lot. The On-ramp project has 
approximately $3 million in RM2 funds, of which $950,000 has been allocated for final design work. 
MTC has reimbursed the ACCMA approximately $40,000 on this project. Since the On-ramp project 
will not be pursued under the RM2 program and funds have been expended on the project, it is 
incumbent on the ACCMA to carefully assess its program prior to requesting allocations of the 
Commission. According to the RM2 Policies and Procedures project cancellation policy (MTC 
Resolution No. 3666), if “a project phase is not completed, the project sponsor shall repay MTC any 
RM2 funds expended above the proportionate share of eligible costs for the project or project phase.”  
Upon examination of the type of expenditures incurred by the ACCMA, which was mostly ACCMA 
staff support time on the project, staff does not recommend asking the ACCMA for repayment for the 
expended funds on the On-ramp project.  
 
In total, the Ardenwood Park and Ride Lot is estimated to cost $8.2 million, with some contribution 
from Alameda County Measure B funds. MTC staff recommends rescinding the existing allocation 
(roughly $910,000) for the On-ramp project, canceling the On-ramp project, allocating $150,000 for 
the supplemental environmental document, and shifting the canceled project funds to the Ardenwood 
Park and Ride Lot. An exact rescission amount on the On-ramp project is pending a final close-out 
billing from the ACCMA.  
 
3) Capital Project #32: I-580 Corridor in Eastern Alameda County (MTC Resolution No. 

3664, Revised) 
A total of $65 million is available under Regional Measure 2 for the Alameda County Congestion 
Management Agency (ACCMA) to use on Express Bus related improvements on the I-580 Corridor, 
east of I-680. In October 2004, MTC approved $6 million to the ACCMA to conduct environmental 
studies on High-Occupancy Vehicles lanes on this corridor. Since then, the ACCMA has decided to 
split up the environmental studies and pursue two separate studies: one for the Eastbound I-580 HOV 
lane and the second for the remainder of the corridor. Based on this new direction, the ACCMA is 
requesting an allocation, totaling $13.2 million in RM2 funds, for a noise attenuation project 
(soundwall), installation of a traffic management system, and continued support for environmental 
studies and preliminary engineering for the corridor. The environmental study for the Eastbound I-
580 is expected to be completed in early 2007.  
 
Approval of the ACCMA’s current allocation request would leave a balance of $45.8 million for 
completing the RM2 project. Statute commits the RM2 funds towards direct connections and 
core improvements to the I-580 facility. Staff recommends a funding condition that additional 
allocations will not be entertained until the ACCMA provides a funding plan that demonstrates 
the ability to deliver the project as statutorily described. 
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Capital Project #32 will be monitored based on the following elements:  
 

TABLE 3: Summary of proposed ACCMA I-580 Allocation 
 

I-580 Project Element Description of work to be funded Allocation 
Request 

32.1a Project Oversight Management of the Project $0.4 million

32.1b TMP/Advance Elements 
Develop the Traffic Management Plan 

(TMP) and install associated monitoring 
and regulating equipment 

$7.5 million

32.1c Livermore Soundwall Construct a sound wall on westbound I-580 
just east of First St. in Livermore. $1.2 million

32.1d Eastbound HOV Preliminary design of the eastbound HOV 
lane from Hacienda to Greenville. $2.4 million

32.2  I-580/I-680 Interchange 
Modifications and Westbound 
I-580 

Project Study Report and analyses/ studies 
on traffic and geometrics for both the 

Interchange and the westbound HOV lane. 
$1.7 million

TOTALS  $13.2 million

 
Proposed Operating Allocations  
1)   Operating Project #14:  WTA (MTC Resolution No. 3770) 
The RM2 operating program stipulates an annual amount of $3 million for planning and 
administrative support activities.  WTA intends to use the full allocation in FY 2006-07 for 
administrative support.  These funds will not be directed to any actual service, consequently there are 
no performance standards tied to this allocation.  
 
Recommendation 
Staff recommends that the Programming and Allocations Committee forward Resolution Nos. 
3652, Revised, 3660, Revised, 3664, Revised, 3666, Revised, and 3770 to the Commission for 
approval.  
 
 
 
 
   
 Steve Heminger 
 
 
Attachments: RM2 Capital Allocations Summary 
SH:VP/MC 
J:\COMMITTE\PAC\2006 PAC Meetings\07_July06_PAC\4a_RM2_memo.doc 



Amount Phase Date (mo/yr)
Project 

No.

Attachment A: RM 2 Capital Program - To Date Allocations
July 2004 through July 2006

 Legis. Funding 

MTC Allocation Approvals

Project Description Project Sponsor
Expenditures 

To Date ($)

CAPITAL PROGRAM
BART/SF MUNI Direct Connection at Embarcadero & Civic Center Stations BART 3,000,000              

Total for Project #1 3,000,000              -                           

SF MUNI Metro 3rd Street LRT Extension SF MUNI 30,000,000            30,000,000          CON Jul 2004 5,291,210

Total for Project #2 30,000,000            30,000,000          

3.1 SF MUNI E-Line - Acquire 11 Historic Streetcars SF MUNI 8,910,000              8,910,000            CON Jul 2004 2,796,822
Subtotal for Project #3.1 8,910,000              8,910,000            

3.2 SF MUNI E-Embarcadero Historic Streetcar Line SF MUNI 1,090,000              1,090,000            CON Mar 2005
Subtotal for Project #3.2 1,090,000              1,090,000            

Total for Project #3 10,000,000            10,000,000          

Dumbarton Commuter Rail Service San Mateo TA, ACCMA, ACTIA 134,900,000 2,787,000            ENV Sep 2004 610,150
Subtotal for Project #4.1 134,900,000          2,787,000            

Union City Intermodal Station Environmental Impact Report Union City 100,000 100,000               ENV Sep 2004 100,000
Subtotal for Project #4.2 100,000                 100,000               

Total for Project #4 135,000,000          2,887,000            

Vallejo Ferry Intermodal Station City of Vallejo 28,000,000            

Total for Project #5 28,000,000            -                           

Solano County Express Bus Intermodal Facilities - Vallejo Curtola Transit Center City of Vallejo TBD
Subtotal for Project #6.1 -                             -                           

Solano County Express Bus Intermodal Facilities - Benicia Intermodal Facility City of Benicia TBD
Subtotal for Project #6.2 -                             -                           

Solano County Express Bus Intermodal Facilities - Fairfield Transporation Center Fairfield/Suisun Transit TBD 1,000,000            ENV Sep 2004
Subtotal for Project #6.3 -                             1,000,000            

Solano County Express Bus Intermodal Facilities - Vacaville Intermodal Station City of Vacaville TBD 415,000               ENV Jul 2005
Subtotal for Project #6.4 -                             415,000               

Total for Project #6 20,000,000            1,415,000            

Solano North Connector (Abernathy to Green Valley Road) STA 23,552,000            2,500,000            ENV Jan 2006
Subtotal for Project #7.1 23,552,000            2,500,000            

Solano I-80/I-680 Interchange Complex (HOV Lanes from SR12 W to Airbase Parkway) STA 76,448,000            3,475,000            ENV Jan 2006 735,537
Subtotal for Project #7.2 76,448,000            3,475,000            

Total for Project #7 100,000,000          5,975,000            

300,000               ENV Jan 2006
4,650,000            PS&E Jan 2006

310,000               ROW Jan 2006

Total for Project #8 50,000,000            5,260,000            

3.1

2

8

4.1

4.2

5

6.1

3.2

7.1

1

6.2

7.2

Caltrans

6.3

6.4

I-80 EB HOV Lane Extension from Route 4 to Carquinez Bridge 50,000,000            
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Amount Phase Date (mo/yr)
Project 

No.

Attachment A: RM 2 Capital Program - To Date Allocations
July 2004 through July 2006

 Legis. Funding 

MTC Allocation Approvals

Project Description Project Sponsor
Expenditures 

To Date ($)

500,000               ENV Dec 2004
200,000               CON May 2005

Total for Project #9 16,000,000            700,000               -            

SMART Extension to Larkspur or San Quentin SMART 7,400,000              1,000,000            PS&E Jul 2005
Subtotal for Project #10.1 7,400,000              1,000,000            

27,600,000            
Subtotal for Project #10.2 27,600,000            -                           

Total for Project #10 35,000,000            1,000,000            

U.S. 101 Greenbrae I/C Corridor Imps. - Sir Francis Drake To Tamalpais Transportation Authority of Marin 48,723,000            3,533,000            ENV Sep 2004 87,979
Subtotal for Project #11.1 48,723,000            3,533,000            

330,000               CON Apr 2005
270,000               CON Nov 2005 9,052
225,000               CON Jan 2006

Subtotal for Project #11.2 825,000                 825,000               
Cal Park Hill Tunnel Rehabilitation and Bikeway Transportation Authority of Marin 7,092,000              200,000               PS&E Jul 2005 24,579

1,000,000            PS&E May 2006
Subtotal for Project #11.3 7,092,000              1,200,000            

Central Marin Ferry Acces Improvements Transportation Authority of Marin 8,360,000              
Subtotal for Project #11.4 8,360,000              -                           

Total for Project #11 65,000,000            5,558,000            

Direct HOV lane connector from I-680 to the Pleasant Hill BART - Study CCCTA 1,000,000              1,000,000            ENV Nov 2005
Subtotal for Project #12.1 1,000,000              1,000,000            

Direct HOV lane connector from I-680 to the Pleasant Hill BART CCTA 14,000,000            
Subtotal for Project #12.2 14,000,000            -                           

Total for Project #12 15,000,000            1,000,000            

17,650,000          ENV Mar 2005 2,147,133
1,100,000            ROW Mar 2005
2,500,000            PS&E Jun 2005

Total for Project #13 96,000,000 21,250,000          -            

Benicia Siding Extension Capital Corridor JPA 7,750,000              600,000               ENV Apr 2005
Subtotal for Project #14.1 7,750,000              600,000               

Fairfield/Vacaville Intermodal Rail Station and Track Improvements Fairfield/Suisun Transit 17,250,000            615,000               ENV May 2006
Subtotal for Project #14.2 17,250,000            615,000               

Total for Project #14 25,000,000            1,215,000            

1,000,000            ENV Sep 2004 991,825
230,000               ENV Feb 2006

2,920,000            PS&E Apr 2006
500,000               ROW Apr 2006

10.1

10.2

11.3

11.4

12.1

12.2

13

11.1

9

14.1

96,000,000            

BART

E-BART / Rail Extension to East Contra Costa Deliverable Segment #1

15 Central Contra Costa BART Crossover

Richmond Parkway Park & Ride AC Transit

Transportation Authority of Marin11.2

14.2

Sir Fancis Drake Blvd Widening

16,000,000            

25,000,000            

825,000                 

BART, CCTA
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Amount Phase Date (mo/yr)
Project 

No.

Attachment A: RM 2 Capital Program - To Date Allocations
July 2004 through July 2006

 Legis. Funding 

MTC Allocation Approvals

Project Description Project Sponsor
Expenditures 

To Date ($)

Total for Project #15 25,000,000            4,650,000            

Benicia-Martinez Bridge: New Span BATA 50,000,000            50,000,000          CON Jun 2005 50,000,000

Total for Project #16 50,000,000            50,000,000          

Express Bus North - Competitive ($16 million) MTC 16,000,000            
Subtotal for Project #17.1 16,000,000            -                           

Express Bus North - Napa Vine ($2.4 million) Napa VINE 2,400,000              
Subtotal for Project #17.X 2,400,000              -                           

Express Bus North - GGBH&TD ($1.6 million) GGBH&TD 1,600,000              
Subtotal for Project #17.X 1,600,000              -                           

Total for Project #17 20,000,000            -                           

TransLink® BART 9,680,000              9,680,000            CON Sep 2004 3,525,455
Subtotal for Project #18.1 9,680,000              9,680,000            

TransLink® GGBH&TD 1,600,000              247,000               PS&E Feb 2006 8,507
Subtotal for Project #18.2 1,600,000              247,000               

2,039,000            CON Mar 2005
20,000                 PS&E Feb 2006

Subtotal for Project #18.3 2,059,000              2,059,000            
TransLink® MTC 7,013,000              150,000               PS&E Nov 2005

Subtotal for Project #18.4 7,013,000              150,000               
TransLink® MTC 1,648,000              

Subtotal for Project #18.X 1,648,000              -                           

Total for Project #18 22,000,000            12,136,000          

Emery-Go-Round Signage MTC/ City of Emeryville 105,000                 105,000               CON Oct 2005
Subtotal for Project #19.1 105,000                 105,000               

MUNI Real Time Transit MTC/ MUNI 11,283,000            11,283,000          CON Oct 2005
Subtotal for Project #19.2 11,283,000            11,283,000          

AC Transit Hastus Scheduling Software and Real Time Signage MTC/ AC Transit 927,000                 927,000               CON Oct 2005
Subtotal for Project #19.3 927,000                 927,000               

WestCAT Technology Implementation and Signage MTC/ WestCAT 551,000                 551,000               CON Feb 2006
Subtotal for Project #19.4 551,000                 551,000               

389,000               PS&E Feb 2006
2,305,000            CON Feb 2006

Subtotal for Project #19.5 2,694,000              2,694,000            
Real-time transit information MTC 4,440,000              

Subtotal for Project #19.X 4,440,000              -                           

Total for Project #19 20,000,000            15,560,000          

19.5

19.X

19.3

19.4

18.X

19.1

19.2

18.1

18.4

TransLink® 

18.2

18.3 MTC

MTC/ JPBCaltrain Real Time Transit Information 

16

17.1

17.X

17.X

2,694,000              

2,059,000              
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Amount Phase Date (mo/yr)
Project 

No.

Attachment A: RM 2 Capital Program - To Date Allocations
July 2004 through July 2006

 Legis. Funding 

MTC Allocation Approvals

Project Description Project Sponsor
Expenditures 

To Date ($)

750,000               CON Sep 2004 1,039,149
1,000,000            CON Dec 2005

Subtotal for Project #20.1 2,500,000              1,750,000            
Safe Routes to Transit East Bay Bicycle Coalition, TALC 20,000,000            45,000                 ENV Jan 2005 42,228

#N/A City of Oakland $30,000 ENV May 2006
MacArthur BART Bike Racks BART 145,200               CON Jun 2006
MacArthur BART Improvements Oakland 253,600               CON Jun 2006
Union Ave/Suisun Train Sta. Enh. Fairfield 300,000               PS&E/Con Jun 2006

Subtotal for Project #20.2 - 20.5 20,000,000            773,800               

Total for Project #20 22,500,000            2,523,800            

11,000,000          ENV Jul 2004 7,487,777
12,004,000          ENV Jul 2005
10,797,000          PS&E Jul 2005
11,000,000          CON Jul 2005

Total for Project #21 143,000,000          44,801,000          

15,495,000          ENV Sep 2004 39,876,242
16,125,000          ROW Nov 2004
12,875,000          ROW Oct 2005
2,735,000            ENV May 2006

Total for Project #22 150,000,000          47,230,000          

Oakland Airport Connector BART, Port of Oakland 30,000,000            

Total for Project #23 30,000,000            -                           

Enhanced Bus (Telegraph Ave./ International Blvd.): Rolling Stock AC Transit 8,200,000              8,200,000            CON Sep 2004 709,202
Subtotal for Project #24.1 8,200,000              8,200,000            

150,000               ENV Dec 2004
347,000               PS&E Jul 2005

5,000                   ROW Jan 2006
3,355,000            CON Jan 2006

Subtotal for Project #24.2 3,857,000              3,857,000            
Enhanced Bus (Telegraph Ave./ International Blvd.): Estudillo Pedestrian Plaza AC Transit 600,000                 600,000               CON Dec 2004

Subtotal for Project #24.3 600,000                 600,000               
Enhanced Bus (Telegraph Ave./ International Blvd.): Signalization AC Transit 7,500,000              7,500,000            CON Jul 2005

Subtotal for Project #24.4 7,500,000              7,500,000            
Enhanced Bus (Telegraph Ave./ International Blvd.): AC Transit 44,843,000            

Subtotal for Project #24.X 44,843,000            -                           

Total for Project #24 65,000,000            20,157,000          

Commute Ferry Service for Alameda/Oakland/Harbor Bay WTA 12,000,000            

Total for Project #25 12,000,000            -                           

Commute Ferry Service for Berkeley/Albany WTA 12,000,000            

24.3

26

24.2

25

24.4

24.X

23

24.1

20.1

20.2

21

22

20.3
20.4

City CarShare City Car Share

3,857,000              AC Transit

BART Tube Seismic Retrofit BART 143,000,000          

Enhanced Bus (Telegraph Ave./ International Blvd.): Uptown Transit Center

Transbay Terminal/Downtown Caltrain Extension

2,500,000              

Transbay JPA 150,000,000          

20.5
20.6
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Project 

No.

Attachment A: RM 2 Capital Program - To Date Allocations
July 2004 through July 2006

 Legis. Funding 

MTC Allocation Approvals

Project Description Project Sponsor
Expenditures 

To Date ($)

Total for Project #26 12,000,000            -                           

Commute Ferry Service for South San Francisco WTA 12,000,000            

Total for Project #27 12,000,000            -                           

Water Transit Facility Improvements: Environmental Review WTA 12,000,000            7,000,000            ENV Sep 2004
(2,000,000)           ENV Jul 2006

Subtotal for Project #28.1 12,000,000            7,000,000            
Water Transit Facility Improvements: Spare Vessels WTA 12,000,000            12,000,000          CON Apr 2005

5,000,000            CON Jul 2006
Subtotal for Project #28.2 12,000,000            17,000,000          

Water Transit Facility Improvements: Berthing Facility WTA 24,000,000            
Subtotal for Project #28.3 24,000,000            -                           

Total for Project #28 48,000,000            24,000,000          

Express Bus South - Purchase of Rolling Stock AC Transit 5,300,000              5,300,000            CON Sep 2004 799,160
Subtotal for Project #29.1 5,300,000              5,300,000            

Express Bus South - SR 84 WB / Newark Blvd HOV ON-Ramp Alameda County CMA 3,250,000              950,000               PS&E Oct 2004 34,964
(900,000)              PS&E Jul 2006

Subtotal for Project #29.2 3,250,000              950,000               
Express Bus South - SR 84 WB HOV Lane Extension Alameda County CMA 6,059,000              1,050,000            PS&E Oct 2004 32,461

Subtotal for Project #29.3 6,059,000              1,050,000            
Express Bus South - I-880 NB / Maritime Street HOV On-Ramp Alameda County CMA 3,515,000              975,000               ENV Oct 2004 386,469

Subtotal for Project #29.4 3,515,000              975,000               
150,000               ENV Nov 2004 134,357
290,000               PS&E Oct 2005

1,200,000            ROW Oct 2005
150,000               ENV Jul 2006

Subtotal for Project #29.5 3,100,000              1,790,000            
Reserve ACCMA/AC Transit 776,000                 

Subtotal for Project #29.X 776,000                 -                           

Total for Project #29 22,000,000            10,065,000          

I-880 North Safety Improvements Alameda County CMA 10,000,000            1,100,000            ENV Oct 2004 486,028

Total for Project #30 10,000,000            1,100,000            

BART Warm Springs Extension - Grade Separation City of Fremont 10,000,000            10,000,000          CON Oct 2004
Subtotal for Project #31.1 10,000,000            10,000,000          

BART Warm Springs Extension BART 85,000,000            6,000,000            ROW Dec 2004 8,696
Subtotal for Project #31.2 85,000,000            6,000,000            

Total for Project #31 95,000,000            16,000,000          

29.3

29.4

31.1

31.2

30

28.2

28.3

29.X

28.1

27

29.5

29.1

29.2

Express Bus South - Ardenwood Blvd park and Ride Lot Alameda County CMA 3,100,000              

RM2 FY 2006-07 alloc.xls Page 5 of 6



Amount Phase Date (mo/yr)
Project 

No.

Attachment A: RM 2 Capital Program - To Date Allocations
July 2004 through July 2006

 Legis. Funding 

MTC Allocation Approvals

Project Description Project Sponsor
Expenditures 

To Date ($)

I-580 (Tri Valley) Rapid Transit Corridor Improvements  - Eastbound Alameda County CMA 30,000,000            5,200,000            ENV Oct 2004
2,800,000            ENV Jul 2006
8,700,000            CON Jul 2006

Subtotal for Project #31.1 30,000,000            16,700,000          
I-580 (Tri Valley) Rapid Transit Corridor Improvements  - Westbound Alameda County CMA 35,000,000            800,000               ENV Oct 2004 8,696

1,700,000            ENV Jul 2006
Subtotal for Project #31.2 35,000,000            2,500,000            

Total for Project #32 65,000,000            19,200,000          

High Speed Rail Ridership Forecast Study MTC 1,500,000              1,500,000            ENV Oct 04/ Jun 05 682,775
Subtotal for Project #33.1 1,500,000              1,500,000            

Transit Connectivity Plan MTC 500,000                 500,000               ENV Dec 2004
Subtotal for Project #33.2 500,000                 500,000               

Regional Rail Integration Plan MTC, BART, Caltrain 4,500,000              4,500,000            ENV Dec 04/ Jun 05 407,292
Subtotal for Project #33.3 4,500,000              4,500,000            

Total for Project #33 6,500,000              6,500,000            

Integrated Fare Structure Program TransLink® Consortium 1,500,000              

Total for Project #34 1,500,000              -                           

25,000                 ENV Mar 2005
50,000                 CON Mar 2005
25,000                 ENV Mar 2006

Total for Project #35 5,000,000              100,000               

3,000,000            ENV Sep 2004
4,000,000            ENV Jan 2006

Subtotal for Project #36.1 50,000,000            7,000,000            
Caldecott Tunnel Improvements - Transit Study CCTA 500,000                 500,000               ENV Dec 2004

Subtotal for Project #36.2 500,000                 500,000               

Total for Project #36 50,500,000            7,500,000            

Capital Program TOTAL 1,515,000,000       367,782,800        118,953,789

35

36.1

36.2

33.1

33.2

33.3

34

50,000,000            

Transit Commute Benefits Promotion MTC

CCTACaldecott Tunnel Improvements - Fourth Bore

5,000,000              

32.1

32.2
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 Date: September 22, 2004 
 W.I.: 1255 
 Referred by: PAC 
 Revised: 04/27/05-C 
  07/26/06-C 
 
 

ABSTRACT 
MTC Resolution No. 3652, Revised 

 
This resolution approves the allocation of Regional Measure 2 funds for the Water Transit 
Facility Improvements, Spare Vessels and Environmental Review project sponsored and 
implemented by the Water Transit Authority (WTA).  
 
This resolution includes the following attachments: 

 
Attachment A  - Allocation Summary Sheet 
Attachment B  - Project Specific Conditions for Allocation Approval 
Attachment C  - MTC staff’s review of WTA’s Initial Project Report (IPR) for this project 
Attachment D  - RM2 Deliverable/Useable Segment Cash Flow Plan 

 
This resolution was amended on April 27, 2005, to allocate funds for the construction of two 
Spare Ferry Vessels. 
 
This resolution was amended on July 26, 2006, to allocate an additional $5 million to cover a 
cost increase on the procurement of two Spare Ferry Vessels. The $5 million comes from a) 
shifting (rescinding and reallocating of) $2 million from the environmental studies project to the 
spare vessels and b) allocating an additional $3 million from the available funds for the overall 
project. The amended total allocations for the vessels is $17 million and for the environmental 
studies $5 million. The net change in allocations to the overall project is $3 million (from $19 
million to $22 million). Additionally, the WTA is updating the scope for the existing 
environmental study allocation. 
 
Additional discussion of this allocation is contained in the Executive Director’s memoranda and/ 
or cover sheet to the MTC Programming and Allocations Committee memorandum dated 
September 8, 2004, April 13, 2005, and July 12, 2006. 
 
 



September 22, 2004
Attachment A

MTC Resolution No. 3652
Page 1 of 1

Org Key: 840-8828-01
Revised: 07/26/06-C

Project Title: Water Transit Facilities Improvements and Environmental Review
Sponsor: Water Transit Authority
Project Number: 28.1

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

05365201 22-Sep-04 1,300,000$      ENV FY 2004-05 1,300,000$                           
06365202 22-Sep-04 1,600,000$      ENV FY 2005-06 2,900,000$                           
07365203 22-Sep-04 1,800,000$      ENV FY 2006-07 4,700,000$                           
08365204 22-Sep-04 1,500,000$      ENV FY 2007-08 6,200,000$                           
09365205 22-Sep-04 800,000$         ENV FY 2008-09 7,000,000$                           
05365201 26-Jul-06 (1,300,000)$     ENV FY 2004-05 5,700,000$                           
08365204 26-Jul-06 100,000$         ENV FY 2007-08 5,800,000$                           
09365205 26-Jul-06 (800,000)$        ENV FY 2008-09 5,000,000$                           

REGIONAL MEASURE 2 PROGRAM
Allocation of Funds

Funding Information for Allocation #1:

Allocation No. 28.1 - Environmental Studies
Activities to be funded with Allocation #1:

The RM2 funded component delivers the environmental studies and impact reports, resulting in the following deliverables:
1. South San Francisco Environmental/Conceptual Design
2. Berkeley Environmental/Conceptual Document
3. Hercules Environmental/Conceptual Document
4. Richmond TOD 
5. WTA Berthing Facility
6. Environmental Assessment Studies on Wake Wash
7. Environmental Assessment Studies on Rafting Birds 



September 22, 2004
Attachment B

MTC Resolution No. 3652
Page 1 of 4

Revised:  04/27/05-C

Project Title: Water Transit Facility Improvements and Environmental Review
Sponsor: Water Transit Authority (WTA)
Project Number: 28

1.

2.

3.

REGIONAL MEASURE 2 PROGRAM
Project Specific Conditions

Receipt of these funds by the Water Transit Authority is conditioned on working cooperatively with 
MTC and the relevant local jurisdictions to encourage Transit-Oriented Development with the goal of 
assuring that an appropriate number of residences, jobs, services and other activities will be planned 
for and located within walking distance of the ferry terminals. 

WTA may invoice MTC for eligible expenses as frequently as monthly, in accordance with the cash 
flow plan.

Approval of the allocation package by the WTA Board of Directors on August 26, 2004. The 
allocation package consists of the Initial Project Report (IPR), resolution of project compliance, and 
opinion of legal counsel.

The allocation and reimbursement of RM2 funds for the above project are conditioned upon the 
following:



Other Sponsors(s) Implementing Agency (if applicable)
N/A N/A

Legislated Project Description

RM2 Legislated Funding (in $1,000) Total Estimated Project Cost (in $1,000)

Project Purpose and Description  

Funding Description

September 22, 2004

RM2 Project Number: 28.1

MTC Resolution No. 3652

Water Transit Environmental Review
Lead Sponsor
Water Transit Authority

Provide two backup vessels for WTA services, expand berthing capacity at the Port of San Francisco, and expand environmental studies and design for eligible 
locations.  Up to $1 million of the funds shall be made available for the WTA to study the accelerating development and other milestones that would potentially 
increase ridership at the City of Richmond ferry terminal.

Total Overall Funding $48,000
  28.1 Environmental Studies ($7500)
  28.2 Spare Vessels ($17,000)
  28.3 Downtown Ferry Terminal ($23,500) 

$7,500

The RM 2 deliverable phase is to complete environmental studies for several site-specific and system-wide ferry expansion projects, including:
South San Francisco ($1,000), Berkeley ($1,000), Alameda/Oakland ($500), Port Sonoma, Richmond ($2,000), Wake Wash and Rafting Birds ($1,500), 
Downtown Ferry Terminal ($1,000). Other Studies (site-specific and system-wide) may be necessary in the future, estimated at $5,000. Project also includes 
design and procurement/construction of spare ferry vessels and the San Francisco Ferry Terminal Improvements.

Commited Funds:   The $48 million in RM2 set-aside for these terminal improvements, vessel procurements, and environmental studies fully funds the 
environmental studies identified, spare vessels, and the downtown ferry terminal improvements.  In addition, there is $36 million in total, or $12 million per 
project, set-aside in RM2 funds for Projects #25, 26, and 27 (per the legislation) to fund design and construction of terminals and vessels for the 
Alameda/Oakland, Berkeley, and South San Francisco ferry expansion projects. 

Uncommitted Funds: This RM 2 project is fully funded. However, some of these environmental studies are related to other RM 2 projects. To implement the 
Berkeley and South San Francisco ferry services – including construction of terminals and procurement of vessels, $29 million in local and federal sources will 
need to be secured.  The split is $18 million in uncommitted funds for the South San Francisco project (Project #27) and $11 million in uncommitted funds for the 
Berkeley project (Project #26).  

Operating Capacity:  RM2 includes an annual operating subsidy for the Alameda/Oakland, Berkeley, and South San Francisco ferry services.  This subsidy plus 
fares is projected to meet the operating expenses. 

Attachment C

Revised: 07/26/06-C

Page 2 of 4



Overall Project Cost and Schedule
Phase

1
2
3
4

Total:

28.1

Fund Source Phase Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 Future Total

Committed

Environmental 1,600 1,800 1,600 5,000
Environmental 2,500 2,500

0
0
0
0

0

0 0 1,600 1,800 1,600 2,500 0 0 7,500$       

0 0 0 0 0 0 0 0 -$           

Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 Future Total

0 0 1,600 1,800 1,600 2,500 0 0 7,500$       

Project No. 

September 22, 2004

Scope Start End Cost (in $1,000)
Revised: 07/26/06-C
MTC Resolution No. 3652

Environmental Document/Preliminary Engineering 1/2005 10/2008 $7,500
Designs, Plans, Specs, & Estimates N/A N/A $0
Right-of-Way Acquisition N/A N/A $0

$7,500

Total Project Funding Plan: Committed and Uncommitted Sources
(Amounts Escalated in Thousands)

Construction N/A N/A $0

Project Title Water Transit Facilities Improvements, Spare Vessels, and Environmen

Lead Sponsor WTA

RM2 -Phase 1
RM2 -Phase 2

Total:

Total:
Total Project Committed and Uncommited

Attachment C

Uncommitted
Total:

Page 3 of 4



September 22, 2004
Attachment D

MTC Resolution No. 3652
Page 4 of 4

Revised: 07/26/06-C

RM2 Project No. 28.1 PRIOR FY 2004-05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 TOTAL

RM2 Funds Total -                -               1,600,000    1,800,000    1,600,000    -               5,000,000    

Environmental (ENV) 0 0 1,600,000 1,800,000 1,600,000 0 5,000,000
RM2 1,600,000 1,800,000 1,600,000 5,000,000

Final Design (PS&E) 0 0 0 0 0 0 0
0
0
0

Right of Way 0 0 0 0 0 0 0
0
0
0

Construction 0 0 0 0 0 0 0
0
0
0

TOTAL FUNDING
   Environmental 0 0 1,600,000 1,800,000 1,600,000 0 5,000,000
   Final Design (PS&E) 0 0 0 0 0 0 0

Right of Way 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0

PROJECT TOTAL 0 0 1,600,000 1,800,000 1,600,000 0 5,000,000

REGIONAL MEASURE 2 PROGRAM
 Project Cash Flow Plan

Project Title:  Water Transit Environmental Review
Sponsor:  Water Transit Authority
RM2 Project Number:  28.1



April 27, 2005
Attachment A-2

MTC Resolution No. 3652
Page 1 of 5

Org Key: 840-8828-02
Revised: 07/26/06-C

Project Title: Water Transit Facilities Improvements and Environmental Review
Sponsor: Water Transit Authority
Project Number: 28.2

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

06365206 27-Apr-05 6,000,000$      CON FY 2005-06 6,000,000$                          
07365207 27-Apr-05 6,000,000$      CON FY 2006-07 12,000,000$                        

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

08365208 26-Jul-06 5,000,000$      CON FY 2007-08 17,000,000$                        

REGIONAL MEASURE 2 PROGRAM
Allocation of Funds

Funding Information for Allocation #1:

Allocation No. 28.2-1 - Spare Vessels
Activities to be funded with Allocation #1:

Project entails design, construction and delivery of two spare ferry vessels will carry up to 220 passengers and 25 bikes.

Allocation No. 28.2-2 - Spare Vessels
Activities to be funded with Allocation #2:

This allocation is to cover a cost increase for the procurement of 2 spare vessels. The funding comes from reducing the 
environmental studies (project 28.1) allocation by $2 million and a new allocation of $3 million from the overall funding available 
to the RM2 legislated project #28. 



April 27, 2005
Attachment B-2

MTC Resolution No. 3652
Page 2 of 5 

Revised: 07/26/06-C

Project Title: Water Transit Spare Vessels
Sponsor: Water Transit Authority (WTA)
Project Number: 28.2

1.

2.

3.

On July 26, 2006, the following conditions were approved for the overall project.

4. The WTA must address its future capital needs and requirements in its next short range transit plan 
(SRTP). Specifically, WTA's SRTP must outline a fully funded plan for the purchase of 6 spare 
vessels and facility investments for the Alameda/Oakland/ Harbor Bay, Berkeley/Albany, and South 
San Francisco services, and the berthing facility expansion in the Port of San Francisco as funded 
through the Regional Measure 2 program. 

REGIONAL MEASURE 2 PROGRAM
Project Specific Conditions

MTC is in receipt of letters from the existing ferry operators in the region expressing a need for the 
spare ferry vessels the WTA is proposing to construct with the RM2 funds and confirmation that the 
proposed design of the spare vessels is compatible with the operator's current facilities. 

Receipt of these funds by the Water Transit Authority is conditioned on working cooperatively with 
MTC and the relevant local jurisdictions to encourage Transit-Oriented Development with the goal of 
assuring that an appropriate number of residences, jobs, services and other activities will be 
planned for and located within walking distance of the ferry terminals. 

WTA may invoice MTC for eligible expenses as frequently as monthly, in accordance with the cash 
flow plan.

The allocation and reimbursement of RM2 funds for the above project are conditioned upon the 
following:



Other Sponsors(s) Implementing Agency (if applicable)
N/A N/A

Legislated Project Description

RM2 Legislated Funding (in $1,000) 28.2 Total Estimated Project Cost (in $1,000)

Project Purpose and Description  

Funding Description

Overall Project Cost and Schedule
Phase

1
2
3
4

Total:

Attachment C-2
MTC Resolution No. 3652

$17,000

$17,000

The RM 2 deliverable phase is to construct two spare vessels that will carry up to 220 passengers and 25 bikes. These vessels will be used to improve the 
reliability of the ferry system when operating vessels are inoperable or need maintenance.  The vessels will benefit both existing ferry operators and the enhanced
water transit system to be operated by the WTA.

Scope Start

Committed Funds:   The overall $48 million in RM2 set-aside for these terminal improvements, vessel procurements, and environmental studies fully funds the 
environmental studies identified, spare vessels, and the downtown ferry terminal improvements.  In addition, there is $36 million in total, or $12 million per project, 
set-aside in RM2 funds for Projects #25, 26, and 27 (per the legislation) to fund design and construction of terminals and vessels for the Alameda/Oakland, 
Berkeley, and South San Francisco ferry expansion projects. 
Uncommitted Funds: This RM 2 project is fully funded. 
Operating Capacity:  RM2 includes an annual operating subsidy for the Alameda/Oakland, Berkeley, and South San Francisco ferry services.  This subsidy plus 
fares is projected to meet the operating expenses. The spare vessels will be operated with funds available to existing operators and the WTA for operating 
services that are already funded through existing sources. 

Construction 6/2006 6/2008 $17,000
Right-of-Way Acquisition N/A N/A $0

$0
Designs, Plans, Specs, & Estimates N/A N/A $0

End Cost (in $1,000)
Environmental Document/Preliminary Engineering N/A N/A

April 27, 2005

RM2 Project Number: 28.2

Revised: 07/26/06-C

Water Transit Spare Vessels
Lead Sponsor
Water Transit Authority

Provide two backup vessels for WTA services, expand berthing capacity at the Port of San Francisco, and expand environmental studies and design for eligible 
locations.  Up to $1 million of the funds shall be made available for the WTA to study the accelerating development and other milestones that would potentially 
increase ridership at the City of Richmond ferry terminal.

Total Overall Funding $48,000
  28.1 Environmental Studies ($7,500)
  28.2 Spare Vessels ($17,000)
  28.3 Downtown Ferry Terminal ($23,500) 

Page 3 of 5



28.2

Fund Source Phase Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 Future Total

Committed

Construction 6,000 6,000 5,000 17,000

0

0

0 0 6,000 6,000 5,000 0 0 0 17,000$       

0 0 0 0 0 0 0 0 -$             

Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 Future Total

0 0 6,000 6,000 5,000 0 0 0 17,000$       

Revised: 07/26/06-C

Attachment C-2
MTC Resolution No. 3652

Total:

Total:
Total Project Committed and Uncommitted

RM2- Spare Vessels

Uncommitted
Total:

Project Title Water Transit Spare Vessels

Lead Sponsor WTA

Total Project Funding Plan: Committed and Uncommitted Sources
(Amounts Escalated in Thousands)

April 27, 2005

Project No. 

Page 4 of 5



April 27, 2005
Attachment D-2

MTC Resolution No. 3652
Page 5 of 5

Revised: 07/26/06-C

PRIOR FY 2004-05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 TOTAL

RM2 Funds Total -                -               6,000,000    6,000,000    5,000,000    -               17,000,000     

Environmental (ENV) 0 0 0 0 0 0 0
RM2 0

Final Design (PS&E) 0 0 0 0 0 0 0
0
0
0

Right of Way 0 0 0 0 0 0 0
0
0
0

Construction 0 0 6,000,000 6,000,000 5,000,000 0 17,000,000
RM2 6,000,000 6,000,000 5,000,000 17,000,000

0
0

TOTAL FUNDING
   Environmental 0 0 0 0 0 0 0
   Final Design (PS&E) 0 0 0 0 0 0 0

Right of Way 0 0 0 0 0 0 0
Construction 0 0 6,000,000 6,000,000 5,000,000 0 17,000,000

PROJECT TOTAL 0 0 6,000,000 6,000,000 5,000,000 0 17,000,000

REGIONAL MEASURE 2 PROGRAM
 Project Cash Flow Plan

Project Title:  Spare Ferry Vessels
Sponsor:  Water Transit Authority
RM2 Project Number:  28.2



 Date: October 27, 2004 
 W.I.: 1255 
 Referred by: PAC 
 Revised: 03/23/05-DA 
  07/26/06-C 
 
 

ABSTRACT 
MTC Resolution No. 3660, Revised 

 
This resolution approves the allocation of Regional Measure 2 funds for the Route 84 
Westbound Newark Boulevard HOV On-ramp project, an element of the Regional Measure 2 
Express Bus South program, sponsored by Alameda County Congestion Management Agency 
(ACCMA) and Alameda Contra Costa Transit (AC Transit) and implemented by ACCMA in 
partnership with the California Department of Transportation (Caltrans). 
 
This resolution includes the following attachments: 

 
Attachment A  - Allocation Summary Sheet 
Attachment B  - Project Specific Conditions for Allocation Approval 
Attachment C  - MTC staff’s review of ACCMA’s Initial Project Report (IPR) for this 

project 
Attachment D  - RM2 Deliverable/Useable Segment Cash Flow Plan 

 
This resolution was revised through Executive Director Delegated Authority on March 23, 2005 
to give ACCMA the flexibility to invoice MTC as frequently as monthly for expenses incurred 
on this project. 
 
This resolution was revised through Commission action on July 26, 2006 to rescind and 
deallocate funds from the environmental phase of the Newark Blvd. HOV On-Ramp Project. 
 
Additional discussion of this allocation is contained in the Executive Director’s memorandum to 
the MTC Programming and Allocations Committee dated October 8, 2004.  
 
 



October 27, 2004
Attachment A

MTC Resolution No. 3660
Page 1 of 6

Rev: 07/26/06-C

Project Title: Route 84 Westbound Newark Boulevard HOV On-ramp
Sponsor: Alameda County Congestion Management Agency
Project Number: 29.2

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

05366001 27-Oct-04 750,000$         PS&E FY 2004-05 750,000$               
06366002 27-Oct-04 200,000$         PS&E FY 2005-06 950,000$               

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

05366001 26-Jul-06 (750,000)$        PS&E FY 2004-05 200,000$               
06366002 26-Jul-06 (150,000)$        PS&E FY 2005-06 50,000$                 

Activities to be funded with Allocation #1:

The RM2 funded component delivers the final design for a 440 meter HOV on-ramp on westbound Route 854 to 
connect Newark Boulevard to the existing HOV lane on Route 84.

Funding Information:

REGIONAL MEASURE 2 PROGRAM
Allocation of Funds

Allocation No. 29.2-1

Recission No. 29.2-1
Reason for Recission/Deallocation:

Funds will be transferred to Project 29.5: Ardenwood Park and Ride lot expansion.

Funding Information:



October 27, 2004
Attachment B

MTC Resolution No. 3660
Page 1 of 5

Revised:  03/23/05-DA
07/26/06-C

Project Title: Route 84 Westbound - Newark Boulevard HOV On-ramp Project
Sponsor: Alameda Congestion Management Agency
Project Number: 29.2

1.

2.

REGIONAL MEASURE 2 PROGRAM
Project Specific Conditions

The allocation and reimbursement of RM2 funds for the above project are conditioned upon the 
following:

ACCMA may invoice MTC for eligible project expenses as frequently as monthly, in accordance 
with the cash flow plan.

RM2 funds shall be expended at the same rate as the STIP funds programmed to this project.



Other Sponsors(s) Implementing Agency (if applicable)
Alameda Contra Costa Transit ACCMA

Legislated Project Description

RM2 Legislated Funding (in $1,000) Total Estimated Project Cost (in $1,000)

Project Purpose and Description  

Funding Description

Overall Project Cost and Schedule
Phase

1
2
3
4

Total:

Commited Funds: The deallocation of RM2 funds leaves only $50,000 in RM2, mainly for costs expended to date. Other committed funds include RIP funds in 
prior years.

Uncommitted Funds: ACCMA will work to identify future funds that may be used for this project.

Operating Capacity:  The facility will be operated and maintained by Caltrans.

Construction 10/2006 12/2008 $4,600

$212
Scope Start End Cost (in $1,000)

October 27, 2004
Attachment C

RM2 Project Number:  29.2

Revised: 07/26/06-C

Route 84 Westbound - Newark Boulevard HOV On-ramp
Lead Sponsor
Alameda County Congestion Management 
Agency (ACCMA)

Regional Expres Bus Service for San Mateo, Dumbarton, and Bay Bridge Corridors.  Expand park and ride lots, improve HOV access, construct ramp imrovement

Environmental Document/Preliminary Engineering

Right-of-Way Acquisition 3/2006 $250

$6,549

9/2004

MTC Resolution No. 3660

$6,549

The purpose of this project is to reduce the delay to buses and carpoolers entering the Route 84 HOV on-ramp at Newark Boulevard near the approach to the 
Dumbarton Bridge.  This project is being implemented with support from Caltrans.  This project will provide a direct connection to the existing HOV lane and allow 
buses and carpoolers to bypass the congestion to elimiate delay.  Caltrans and FHWA approved the environmental document in March 2003.  The RM2 funds 
are needed to complete the rest of the project.  The improvements will include retaining walls and widening of an existing bridge over-crossing over the UPRR 
tracks.

5/2003 3/2006 $1,487

Total Overall Funding $22,000
29.1 AC Transit Rolling Stock ($5,300)
29.2 Route 84 WB-Neward Boulevard HOV On-ramp ($50)
29.3 Route 84 WB - HOV Lane Extension between I-880/Newark Blvd ($6,059)
29.4 I-880 North - Maritime Street HOV On-ramp ($3,515)
29.5 Ardenwook Boulevard Park and Ride Lot ($6,700)

Designs, Plans, Specs, & Estimates
9/2002 4/2003

Page 2 of 5



29.2

6/28/2006

Fund Source Phase Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 Future Total

Committed

Environmental 50 50
Environmental 212 212
Design 292 245 537
R/W 250 250

504 245 300 0 0 0 0 0 1,049$       

Environmental 200 200
Design 700 700
Construction 1,600 1,600
Construction 3,000 3,000

0 0 0 0 0 900 1,600 3,000 5,500$       

Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 Future Total

504 245 300 0 0 900 1,600 3,000 6,549$       Total:

Local Funds

Future STIP

Total:
Total Project Committed and Uncommited

Local Funds
Local Funds

Uncommitted

RIP

Total:

Last Updated

RM2
RIP
RIP

Project Title Route 84 Westbound - Newark Boulevard HOV On-Ramp

Lead Sponsor Alameda County Congestion Management Agency 

Revised: 07/26/06

Total Project Funding Plan: Committed and Uncommitted Sources
(Amounts Escalated in Thousands)

Project No. 

October 27, 2004
Attachment C
MTC Resolution No. 3660

Page 4 of 5



October 27, 2004
Attachment D

MTC Resolution No. 3660
Page 5 of 5

Revised: 07/26/06-C

RM2 Project No. 29.2 PRIOR FY 2004-05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 TOTAL

RM2 Funds Total -                -               50,000         -                -               -               50,000         

Environmental (ENV) 212,000 0 50,000 0 0 0 0
RM2 50,000
RIP 212,000

Final Design (PS&E) 292,000 245,000 0 0 0 0 537,000
RIP 292,000 245,000 537,000

0
0

Right of Way 0 0 250,000 0 0 0 250,000
RM2 0
RIP 250,000 250,000

0

Construction 0 0 0 0 0 0 0
RM2 0
RIP 0

0

TOTAL FUNDING
   Environmental 212,000 0 50,000 0 0 0 262,000
   Final Design (PS&E) 292,000 245,000 0 0 0 0 537,000

Right of Way 0 0 250,000 0 0 0 250,000
Construction 0 0 0 0 0 0 0

PROJECT TOTAL 504,000 245,000 300,000 0 0 0 1,049,000

As Adopted July 26, 2006

Sponsor:  Alameda County Congestion Management Agency
RM2 Project Number:  29.2

REGIONAL MEASURE 2 PROGRAM
 Project Cash Flow Plan

Project Title:  Route 84 Westbound Newark Boulevard HOV On-ramp



 Date: October 27, 2004 
 W.I.: 1255 
 Referred by: PAC 
 Revised:  03/23/05-DA 
  07/26/06-C 
 
 

ABSTRACT 
MTC Resolution No. 3664, Revised 

 
This resolution approves the allocation of Regional Measure 2 funds for the I-580 Tri-Valley 
Rapid Corridor Improvements project sponsored and implemented by the Alameda County 
Congestion Management Agency.  
 
This resolution includes the following attachments: 

 
Attachment A  - Allocation Summary Sheet 
Attachment B  - Project Specific Conditions for Allocation Approval 
Attachment C  - MTC staff’s review of the Alameda County Congestion Management 

Agency’s Initial Project Report (IPR) for this project 
Attachment D  - RM2 Deliverable/Useable Segment Cash Flow Plan 

 
This resolution was revised through Executive Director Delegated Authority on March 23, 2005 
to give ACCMA the flexibility to invoice MTC as frequently as monthly for expenses incurred 
on this project. 
 
This resolution was revised through Commission action on July 26, 2006 to include additional 
allocations for Project 32.1, Eastbound I-580 Improvements for $11.5 million in new RM2 
allocations, and Project 32.5, I-580/I-680 Interchange Modifications and Westbound I-580 
Improvements for $1.7 million in new RM2 allocations. 
 
Additional discussion of this allocation is contained in the Executive Director’s memorandum to 
the MTC Programming and Allocations Committee dated October 8, 2004 and July 26, 2006.  
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Attachment A-1

MTC Resolution No. 3664
Org Key: 840-8832-01

Page 1 of 11
Revised: 07/26/06-C

Project Title: Eastbound I-580 Improvements
Sponsor: Alameda County Congestion Management Agency
Project Number: 32.1

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

see suballocations for Project 32.1 below and Project 32.2

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

05366401 27-Oct-04 300,000$           ENV FY 2004-05 300,000$                     
07366403 26-Jul-06 400,000$           ENV FY 2006-07 700,000$                     

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

REGIONAL MEASURE 2 PROGRAM
Allocation of Funds

Activities to be funded with Allocation #1:
The RM2 funded component delivers the environmental studies and impact reports, resulting in the following 
deliverables: 
1.  I-580 Tri-Valley Rapid Transit Corridor Improvements Environmental Document.  The environmental study is 
underway, funded by TCRP, for EB and WB HOV lanes. RM 2 funding will provide funds to complete the 
environmental document.  The scope for the TCRP funds did not cover the entire corridor, the RM 2 funding provides 
additional funding to produce an environmental document for the entire corridor.  
2. Preliminary Engineering work.
* This allocation has been split among five distinct project scopes on July 26, 2006 (see allocation approvals on July 
26, 2006).  Four project scopes are listed below as suballocations of Project 32.1, while one project scope is listed 
under Project 32.2. Otherwise, allocation is effective as originally adopted.
Funding Information:

Allocation No. 32.1

Allocation No. 32.1
Activities to be funded with Allocation #2:
This allocation will fund project oversight and coordination for the overall project, including continuous corridor 
strategic planning, coordination, and consensus building for the overall sequence of express bus/transit 
improvements to best serve local and regional needs in the Tri-Valley.
* Note that $300,000 from previous allocation #1 is going towards this project.
Funding Information:

Allocation No. 32.1
Activities to be funded with Allocation #3:
This allocation will implement a Traffic Management Plan (TMP) by installing equipment along I-580 between Foothill 
Road and Greenville Road, and I-680 from Sheridan Road to Alcosta Boulevard, and Route 84 from I-680 to I-580. 
There is also bus prioritization equipment being installed on local streets and LAVTA buses to facilitate express 
buses on express bus routes.
* Note that $2 million from previous allocation #1 is going towards this project.
Funding Information:
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MTC Resolution No. 3664
Org Key: 840-8832-01
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Revised: 07/26/06-C

05366401 27-Oct-04 2,000,000$        ENV FY 2004-05 2,000,000$                  
07366404 26-Jul-06 7,500,000$        Construction FY 2006-07 9,500,000$                  

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

05366401 27-Oct-04 300,000$           ENV FY 2004-05 300,000$                     
07366405 26-Jul-06 1,200,000$        Construction FY 2006-07 1,500,000$                  

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

05366401 27-Oct-04 400,000$           ENV FY 2004-05 400,000$                     
06366402 27-Oct-04 2,200,000$        ENV FY 2005-06 2,600,000$                  
07366406 26-Jul-06 2,400,000$        ENV FY 2006-07 5,000,000$                  

Allocation No. 32.1

Activities to be funded with Allocation #5:
This allocation is for the environmental phase of an eastbound I-580 HOV Lane from Hacienda Drive to the Greenville
Overcrossing (10 miles) and associated auxiliary lanes and roadway improvements.
* Note that $2.6 million from previous allocation #1 is going towards this project.
Funding Information:

Activities to be funded with Allocation #4:
This allocation will construct a masonry block soundwall located within Caltrans’ right of way adjacent to the 
westbound I-580 traffic lanes from west of the Vasco Road Overcrossing to east of the First Street Interchange.
* Note that $300,000 from previous allocation #1 is going towards this project.
Funding Information:

Allocation No. 32.1
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MTC Resolution No. 3664
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Project Title: 
Sponsor: 
Project Number: 32.1

1.

2.

3.

On July 26, 2006, this condition was approved for the project.

4. The ACCMA shall develop a funding plan for the corridor that demonstrates the ability to fund the 
RM2 statutory project using the RM2 funds before additional allocation requests will be approved. 

REGIONAL MEASURE 2 PROGRAM
Project Specific Conditions

ACCMA may invoice MTC for eligible project expenses as frequently as monthly, in accordance with 
the cash flow plan.

The Alameda County Congestion Management Agency (ACCMA) shall spend allocated Traffic 
Congestion Relief Program (TCRP) funds before RM2 funds on segments of the project where 
TCRP funds are eligible.  On segments of the project where the TCRP funds are not eligible, RM2 
funds shall be available to proceed with RM2 funding reimbusements.

The allocation and reimbursement of RM2 funds for the above project are conditioned upon the 
following:

Allocations for future phases are dependent upon the environmental analysis of the project.  The 
total project cost as identified in the Initial Project Report is considered conceptual until the 
completion of the environmental document.

I-580 Tri-Valley Rapid Corridor Imrovements
Alameda County Congestion Management Agency



Other Sponsors(s) Implementing Agency (if applicable)
N/A ACCMA

Legislated Project Description

RM2 Legislated Funding (in $1,000) Total Estimated Project Cost (in $1,000)
(entire project cost)

Project Purpose and Description  

Funding Description

Overall Project Cost and Schedule
Phase

1
2
3
4

Total:

October 27, 2004

RM2 Project Number: 32.1

Revised: 07/26/06-C

Eastbound I-580 Improvements

MTC Resolution No. 3664
Attachment C-1

Lead Sponsor
Alameda County Congestion Management 
Agency (ACCMA)

Provide rail or High-Occupancy Vehicle lane direct connector to Dublin BART and other improvements on I-580 in Alameda County for use by express buses

$65,000 

The I-580 corridor in the Tri-Valley is currently ranked as one of the most congested corridors in the Bay area. The corridor serves large number of commuters 
and freight traffic between the Central Valley and various Bay area destinations. This segment of the I-580 improvements includes four parts: project oversight for 
the entire I-580 project, traffic management plan and installation of TMP equipment, noise mitigation sound wall at First Street, and construction of an eastbound 
HOV lane and associated auxiliary lanes from Hacienda to Greenville. These projects will allow for better corridor management and provide congestion relief, 
with the main beneficiaries being express buses and high occupancy vehicles during the peak periods.

Scope Start End Cost (in $1,000)
Environmental Document/Preliminary Engineering 10/1/2004 06/2007 $14,700

$0
Designs, Plans, Specs, & Estimates 01/2006 07/2008 $1,300

$88,369

Commited Funds:  The RM2 set-aside for this project is $65,000,000.  Only a portion of these funds will be used for this eastbound I-580 improvement project. 
Other funds committed include STIP and TCRP funds.

Uncommitted Funds: The projects requesting allocation are fully funded with RM2 and other state funds.

Operating Capacity:  Caltrans will maintain and operate the facility

Construction 08/2006 06/2009 $72,369

$366,500

Right-of-Way Acquisition

Page 4 of 11



Project No. 32.1

6/23/2006

Fund Source Phase Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 Future Total

Committed

Environmental 300 400 700
Env/PS&E 2,000 2,000
Construction 7,500 7,500
PS&E 300 300
Construction 1,200 1,200
Env/PE 1,000 1,600 2,400 5,000
Environmental 7,000 7,000
PS&E 1,000 1,000
Construction 17,669 17,669

Local/EB HOV Construction 28,000 28,000
Construction 18,000 18,000

7,000 1,000 4,200 11,500 1,000 63,669 0 0 88,369$     

0 0 0 0 0 0 0 0 -$           

Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 Future Total

7,000 1,000 4,200 11,500 1,000 63,669 0 0 88,369$     

Revised: July 26, 2006-C

Total Project Funding Plan: Committed and Uncommitted Sources
(Amounts Escalated in Thousands)

Total:

Total:
Total Project Committed and Uncommited

RM2/Soundwall

Uncommitted

RM2/Soundwall
RM2/EB HOV

TCRP/EB HOV

Total:

RM2/EB HOV
STIP/EB HOV

TCRP/EB HOV

October 27, 2004
Attachment C-1
MTC Resolution No. 3664

Last Updated

RM2/Oversight
RM2/TMP
RM2/TMP

Project Title I-580 Tri-Valley Rapid Transit Corridor Improvements

Lead Sponsor Alameda County Congestion Management Agency 

Page 5 of 11
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Revised: July 26, 2006 

Project Title: Eastbound I-580 Improvements
Sponsor: Alameda County Congestion Management Agency
RM2 Project Number: 32.1

RM2 Project # 32.1 PRIOR FY 2004-05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 TOTAL

RM2 Funds Total -                1,000,000    4,200,000    11,500,000  -               -               16,700,000  

Environmental (ENV) 7,000,000 1,000,000 3,900,000 2,800,000 0 0 14,700,000
RM2/Oversight 300,000 400,000 700,000
RM2/TMP 2,000,000 2,000,000
RM2/EB HOV 1,000,000 1,600,000 2,400,000 5,000,000
TCRP/EB HOV 7,000,000 7,000,000

Final Design (PS&E) 0 0 300,000 0 0 0 300,000
RM2/Soundwall 300,000 300,000

0
0
0

Right of Way 0 0 0 0 0 0 0
0
0
0
0

Construction 0 0 0 8,700,000 0 0 8,700,000
RM2/TMP 7,500,000 7,500,000
RM2/Soundwall 1,200,000 1,200,000

TOTAL FUNDING
   Environmental 7,000,000 1,000,000 3,900,000 2,800,000 0 0 14,700,000
   Final Design (PS&E) 0 0 300,000 0 0 0 300,000

Right of Way 0 0 0 0 0 0 0
Construction 0 0 0 8,700,000 0 0 8,700,000

PROJECT TOTAL 7,000,000 1,000,000 4,200,000 11,500,000 0 0 23,700,000

REGIONAL MEASURE 2 PROGRAM
 Project Cash Flow Plan

As Adopted July 26, 2006



July 26, 2006
Attachment A-2

MTC Resolution No. 3664
Org Key: 840-8832-02

Page 7 of 11

Project Title: I-580/I-680 Interchange Modifications and Westbound I-580 Improvements
Sponsor: Alameda County Congestion Management Agency
Project Number: 32.2

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

06366402 27-Oct-06 800,000$           Environmental FY 2005-06 800,000$                                
07366407 26-Jul-06 1,700,000$        Environmental FY 2006-07 2,500,000$                             

Activities to be funded with Allocation #1:

Funding Information:

This allocation will fund a project study report to evaluate HOV and/or HOV/mixed flow direct connectors from westbound I-
580 to southbound I-680 and the return movement of northbound I-680 to eastbound I-580. This project will also develop 
ramps for express bus service to and from the HOV lanes and the Dublin/Pleasanton BART station. The scoping process will 
also include development of preliminary geometrics for alternatives that will address the necessary HOV movements in order 
to proceed to the next step of project development, which will be the preparation on an environmental document that covers 
both the I-580/I-680 Interchange modification and the westbound I-580 HOV Lane.
* Note that $800,000 from allocation #1 of 32.1 is going towards this project (approved on October 27, 2004).

REGIONAL MEASURE 2 PROGRAM
Allocation of Funds

Allocation No. 32.2



July 26, 2006
Attachment B-2
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Project Title: I-580/I-680 Interchange Modifications and Westbound I-580 Improvements
Sponsor: Alameda County Congestion Management Agency
Project Number: 32.2

None
1.

2.

Allocations for future phases are dependent upon the environmental analysis of the project.  The 
total project cost as identified in the Initial Project Report is considered conceptual until the 
completion of the environmental document.

ACCMA may invoice MTC for eligible project expenses as frequently as monthly, in accordance 
with the cash flow plan.

REGIONAL MEASURE 2 PROGRAM
Project Specific Conditions

The allocation and reimbursement of RM2 funds for the above project are conditioned upon the 
following :



Attachment C-2

Legislated Project Description

RM2 Legislated Funding (in $1,000) Total Estimated Project Cost (in $1,000)

Project Purpose and Description  

Funding Description

Overall Project Cost and Schedule

Phase

1 Final Environmental Document

2 Plans, Specifications and Estimates

3 Right-of-Way

4 Construction

Total:

RM2 Project Number: 32.2
I-580/I-680 Interchange Modifications and Westbound I-580 Improvements

Implementing Agency (if applicable)
Alameda County Congestion Management Agency

Provide rail or High-Occupancy Vehicle lane direct connector to Dublin BART and other improvements on I-580 in Alameda County for use by express buses

Lead Sponsor

TBD $0

MTC Resolution No. 3664

Operating Capacity:  Caltrans

$0

Total Overall Funding: $65000

02/2007

TBD

TBD

July 26, 2006

TBD

12/2005 $2,500

TBD

$2,500

None

Cost (in $1,000)Start End

$0

Alameda County Congestion Management Agenc

Scope

Other Sponsors(s)

TBD

A Project Study Report will evaluate HOV and/or HOV/mixed flow direct connectors from westbound I-580 to southbound I-680 and the return movement of northbound I-680 to
eastbound I-580. The project will also develop ramps for express bus service to and from the HOV lanes and the Dublin/Pleasanton BART station. The study area is bounded 
on I-580 by Hacienda Drive on the east and Foothill Road/San Ramon Boulevard on the west and on I-680 by Alcosta Boulevard on the north and West Las Positas on the 
south. The scoping process will also include development of preliminary geometrics for alternatives that will address the necessary HOV movements in order to proceed to the 
next step of project development, which will be the preparation on an environmental document that covers both the I-580/I-680 Interchange modification and the westbound I-
580 HOV Lane.

Total Overall Cost: $366,500 (entire project)

Commited Funds: This project is fully funded through RM2 funding through the scoping process.
Uncommitted Funds: None.

Page 9 of 11



Project No. 

Fund Source Phase Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 Future Total

Committed
Env/PE 500 2000 2,500

0
0
0
0
0
0
0
0
0
0
0
0
0
0

0 0 500 2,000 0 0 0 0 2,500

0 0 0 0 0 0 0 0 0

Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 Future Total

0 0 500 2,000 0 0 0 0 2,500

Attachment C-2
MTC Resolution No. 3664

July 26, 2006

I-580/I-680 Interchange Modifications and Westbound I-580 Improvem

Total Project Funding Plan: Committed and Uncommitted Sources
(Amounts Escalated in Thousands)

Alameda County Congestion Management Agency

RM2

Project Title

Lead Sponsor

32.2

Total:

Uncommitted

Total Project Committed and Uncommited

Total:

Total:

Page 10 of 11
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Project Title: I-580/I-680 Interchange Modifications and Westbound I-580 Improvements
Sponsor: Alameda County Congestion Management Agency
RM2 Project Number: 32.2

PRIOR FY 2004-05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 TOTAL

RM2 Funds Total -                -               500,000       2,000,000    -               -               2,500,000         

Environmental (ENV) 0 0 500,000 2,000,000 0 0 2,500,000
RM2 500,000 2,000,000 2,500,000

0
0
0

Final Design (PS&E) 0 0 0 0 0 0 0
0
0
0
0

Right of Way 0 0 0 0 0 0 0
0
0
0
0

Construction 0 0 0 0 0 0 0
0
0
0
0

TOTAL FUNDING
   Environmental 0 0 500,000 2,000,000 0 0 2,500,000
   Final Design (PS&E) 0 0 0 0 0 0 0

Right of Way 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0

PROJECT TOTAL 0 0 500,000 2,000,000 0 0 2,500,000

REGIONAL MEASURE 2 PROGRAM
 Project Cash Flow Plan



 Date: November 17, 2004 
 W.I.: 1255 
 Referred by: PAC 
 Revised: 03/23/05-DA 
  10/26/05-C 
  07/26/06-C 
  
 

ABSTRACT 
MTC Resolution No. 3666, Revised 

 
This resolution approves the allocation of Regional Measure 2 funds for the Route 
84/Ardenwood Boulevard Park and Ride Lot Project, an element of the Regional Express Bus 
South program, sponsored by Alameda County Congestion Management Agency (ACCMA) and 
Alameda Contra Costa Transit (AC Transit) and implemented by ACCMA. 
 
This resolution includes the following attachments: 

 
Attachment A  - Allocation Summary Sheet 
Attachment B  - Project Specific Conditions for Allocation Approval 
Attachment C  - MTC staff’s review of ACCMA’s Initial Project Report (IPR) for this 

project 
Attachment D  - RM2 Deliverable/Useable Segment Cash Flow Plan 

 
This resolution was revised through Executive Director Delegated Authority on March 23, 2005 
to give ACCMA the flexibility to invoice MTC as frequently as monthly for expenses incurred 
on this project. 
 
This resolution was revised on October 26, 2005 to approve allocations for the design and right-
of-way phases.  
 
This resolution was revised on July 26, 2006 to approve allocations for the supplemental 
environmental document associated with a larger park and ride lot. 
 
Additional discussion of this allocation is contained in the Executive Director’s memorandum to 
the MTC Programming and Allocations Committee dated November 10, 2004 and October 12, 
2005.  
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Revised:  10/26/05-C

07/26/06-C

Project Title: Route 84/Ardenwood Boulevard Park and Ride Lot Project
Sponsor: Alameda County Congestion Management Agency
Project Number: 29.5

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

05366601 17-Nov-04 120,000$           ENV FY 2004-05 120,000$                     
06366602 17-Nov-04 30,000$             ENV FY 2005-06 150,000$                     

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

06366603 26-Oct-05 200,000$           PS&E FY 2005-06 200,000$                     
06366604 26-Oct-05 1,200,000$        ROW FY 2005-06 1,400,000$                  
07366605 26-Oct-05 90,000$             PS&E FY 2006-07 1,490,000$                  

Allocation Approval Reimbursement Cumulative
Instruction No. Date Amount  Phase Year Total To Date

07366606 26-Jul-06 150,000$           ENV FY 2006-07 150,000$                     

Activities to be funded with Allocation #3:

This allocation will fund the Supplemental Environmental Document for the Expanded Park and Ride Lot

Funding Information:

Funding Information:

Activities to be funded with Allocation #2:

1. Final Design for the park and ride lot.
2. Right-of-way acquisition negotiations and purchase of property.

Activities to be funded with Allocation #1:

The RM2 funded component delivers the environmental phase to expand an existing park and ride lot located near 
the SR84/Ardenwood Boulevard Interchange in Fremont.  

Funding Information:

REGIONAL MEASURE 2 PROGRAM
Allocation of Funds
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Revised:  03/23/05-DA
10/26/05-C
07/26/06-C

Project Title: Route 84/Ardenwookd Boulevard Park and Ride Lot Project
Sponsor: Alameda County Congestion Management Agency
Project Number: 29.5

1.

2.

1.

On October 26 2004, the Commission approved the following conditions: 

The Metropolitan Transportation Commission (MTC) shall be entitled to a refund or credit (at MTC's 
option) based on MTC's share of the fair market value of any right-of-way acquired using RM2 funds 
if:
A)  the property is not used for the project identified in this allocation;
B)  the project fails and ceases to be used for its intended public transportation purpose;
C)  if any excess right-of-way is sold or otherwise disposed of.

The value of such property shall be returned to MTC, including any profit realized from the sale of 
the property based on the prorated percentage of funds MTC contributed to the purchase of the 
property.

REGIONAL MEASURE 2 PROGRAM
Project Specific Conditions

ACCMA may invoice MTC for eligible project expenses as frequently as monthly, in accordance with 
the cash flow plan.

The allocation and reimbursement of RM2 funds for the above project are conditioned upon the 
following:

Allocations for future phases are dependent upon the environmental analysis of the project.  The 
total project cost as identified in the Initial Project Report is considered conceptual until the 
completion of the environmental document.



Attachment C

Other Sponsors(s) Implementing Agency (if applicable)
Alameda Contra Costa Transit ACCMA

Legislated Project Description

RM2 Legislated Funding (in $1,000) Total Estimated Project Cost (in $1,000)

Project Purpose and Description  

Funding Description

Overall Project Cost and Schedule
Phase

1
2
3
4

Total: $8,200

Commited Funds:  With the addition of RM2 funds from the deallocation of the Newark HOV On-Ramp, this project will be fully funded with RM2 and Alameda 
Uncommitted Funds: None.
Operating Capacity:  Discussions are currently underway on the final operating entity facility will be operated and maintained be Caltrans.

Construction 10/2006 10/2007 $3,700
Right-of-Way Acquisition 10/2005 10/2006 $3,700

1/2007 $300
Designs, Plans, Specs, & Estimates 10/2005 3/2007 $500

Total Overall Funding $22,000
  29.1 AC Transit Rolling Stock ($5,300)
  29.2 Route 84 WB-Neward Boulevard HOV On-ramp ($50)
  29.3 Route 84 WB - HOV Lane Extension between I-880/Newark Blvd ($6,059)
  29.4 I-880 North - Maritime Street HOV On-ramp ($3,515)
  29.5 Ardenwook Boulevard Park and Ride Lot ($6,700)

$3,100

Expand an existing park and ride lot located near the SR84/Ardenwook Boulevard Interchange in Fremont, which is currently operating at capacity.  This expansion is expected to 
add 100 spaces to the existing park and ride lot.

Scope Start End Cost (in $1,000)
Environmental Document/Preliminary Engineering 1/2005

November 17, 2004

MTC Resolution No. 3666

RM2 Project Number: 29.5

Revised: 07/26/06-C

Route 84/Ardenwood Boulevard Park and Ride Lot Project
Lead Sponsor
Alameda County Congestion Management 
Agency (ACCMA)

Regional Express Bus Service for San Mateo, Dumbarton, and Bay Bridge Corridors.  Expand park and ride lots, improve HOV access, construct ramp 
improvements, and purchase rolling stock.

Page 3 of 5



Attachment C

Project No. 29.5

6/28/2006

Fund Source Phase Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 Future Total

Committed

PA/ED 120 30 150 300
Design 200 300 500
R/W 1,200 1,750 2,950
R/W 750 750
Construction 300 2,650 2,950
Construction 750 750

0 120 1,430 3,250 2,650 0 0 0 8,200$       

0
0

0 0 0 0 0 0 0 0 -$           

Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 Future Total

0 120 1,430 3,250 2,650 0 0 0 8,200$       Total:

Total:
Total Project Committed and Uncommited

Alameda Measure B

Uncommitted
Total:

Last Updated

RM2
RM2
RM2

RM2
Alameda Measure B

Project Title Route 84/ Ardenwood Boulevard Park and Ride Lot Project

Lead Sponsor Alameda County Congestion Management Agency (ACCMA)

Total Project Funding Plan: Committed and Uncommitted Sources
(Amounts Escalated in Thousands)

Revised: 07/26/06-C
MTC Resolution No. 3666

November 17, 2004

Page 4 of 5
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Revised:  10/26/05-C
07/26/06-C

RM2 Project No. 29.5 PRIOR FY 2004-05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 TOTAL

RM2 Funds Total 120,000       1,430,000    2,500,000    2,650,000    -               6,700,000    

PA/ED 0 120,000 30,000 150,000 0 0 300,000
RM-2 120,000 30,000 150,000 300,000

Final Design (PS&E) 0 0 200,000 300,000 0 0 500,000
RM-2 200,000 300,000 500,000

0
0

Right of Way 0 0 1,200,000 2,500,000 0 0 3,700,000
RM-2 1,200,000 1,750,000 2,950,000
Alameda Measure B 750,000 750,000

0

Construction 0 0 0 300,000 3,400,000 0 3,700,000
RM-2 300,000 2,650,000 2,950,000
Alameda Measure B 750,000 750,000

0

TOTAL FUNDING
   Environmental 0 120,000 30,000 150,000 0 0 300,000
   Final Design (PS&E) 0 0 200,000 300,000 0 0 500,000

Right of Way 0 0 1,200,000 2,500,000 0 0 3,700,000
Construction 0 0 0 300,000 3,400,000 0 3,700,000

PROJECT TOTAL 0 120,000 1,430,000 3,250,000 3,400,000 0 8,200,000

As Adopted November 17, 2004

Sponsor:  Alameda County Congestion Management Agency
RM2 Project Number:  29.5

REGIONAL MEASURE 2 PROGRAM
 Project Cash Flow Plan

Project Title:  Route 84/Ardenwood Boulevard Park and Ride Lot Project



 Date: July 26, 2006 
 W.I.: 1255 
 Referred by: PAC 
  
 

ABSTRACT 
MTC Resolution No. 3770 

 
This resolution approves the allocation of the Regional Measure 2 operating and planning funds 
for FY 2006-07.  
 
Additional discussion of this allocation is contained in the Executive Director’s memorandum to 
the MTC Programming and Allocations Committee dated July 12, 2006. 
 
 



 
 Date: July 26, 2006 
 W.I.: 1255 
 Referred by: PAC 
  
 
 
Re: Allocation of Regional Measure 2 funds for transit operations and planning for FY 2006-07 

 
METROPOLITAN TRANSPORTATION COMMISSION 

RESOLUTION No. 3770 
 

 WHEREAS, pursuant to Government Code Section 66500 et seq., the Metropolitan 
Transportation Commission (“MTC”) is the regional transportation planning agency for the San 
Francisco Bay Area; and 
 
 WHEREAS, Streets and Highways Code Sections 30950 et seq. created the Bay Area 
Toll Authority (“BATA”) which is a public instrumentality governed by the same board as that 
governing MTC; and 
 
 WHEREAS, on March 2, 2004, voters approved Regional Measure 2, increasing the toll 
for all vehicles on the seven state-owned toll bridges in the San Francisco Bay Area by $1.00, 
with this extra dollar funding various transportation projects within the region that have been 
determined to reduce congestion or to make improvements to travel in the toll bridge corridors, 
as identified in SB 916 (Chapter 715, Statutes of 2004), commonly referred as Regional 
Measure 2 (“RM2”); and 
 
 WHEREAS, RM2 establishes the Regional Traffic Relief Plan and programs eligible for 
RM2 funding for transit operating and planning assistance as identified in Streets and Highways 
Code Section 30914(d). 
 
 WHEREAS, RM2 assigns administrative duties and responsibilities for the 
implementation of the Regional Traffic Relief Plan to MTC; and 
 
 WHEREAS, BATA shall fund the projects of the Regional Traffic Relief Plan by 
transferring RM2 authorized funds to MTC; and 
 
 WHEREAS, MTC adopted policies and procedures for the implementation of the 
Regional Measure 2 Regional Traffic Relief Plan on June 23, 2004, specifying the allocation 
criteria and project compliance requirements for RM 2 funding (MTC Resolution No. 3636); and 
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 WHEREAS, MTC has reviewed the allocation requests submitted for RM2 transit 
operations and planning funds from the project sponsor(s) listed in Attachment A to this 
resolution, attached hereto and incorporated herein as though set forth at length funds; and 
 
 WHEREAS, project sponsors seeking RM2 funds are required to submit an Operating 
Assistance Proposal (OAP), pursuant to Streets and Highway Code Section 30914(e) to MTC for 
review and approval, which demonstrates a fully funded operating plan and consistency with the 
performance measures, as applicable; and  
 
 WHEREAS, MTC staff has reviewed with Federal Highway Administration (FHWA) 
staff the proposed RM2 funds for specific planning purposes; and  
 
 WHEREAS, Attachment A lists the projects requested by project sponsors for RM2 
funding and amounts recommended for RM2 allocation by MTC staff; and 
 
 WHEREAS, Attachment B to this resolution, attached hereto and incorporated herein as 
though set forth at length, lists the required project specific conditions which must be met prior 
to execution of the allocation and any reimbursement of RM2 funds; and 
 
 WHEREAS, Attachment C to this resolution, attached hereto and incorporated herein as 
though set forth at length, includes MTC’s Staff review of the OAP for each project listed in 
Attachment A; now, therefore be it 
 
 RESOLVED, that MTC approves Attachment C, MTC staff’s review of the OAP for the 
projects listed in Attachment A; and be it further 
 
 RESOLVED, that MTC approves the allocation of RM2 funds in accordance with 
Attachment A; and be it further 
 
 RESOLVED, that the allocation and reimbursement of RM2 funds as set forth in 
Attachment A are conditioned upon the project sponsor complying with the provisions of the 
Regional Measure 2 Regional Traffic Relief Plan Policy and Procedures as set for in length in 
MTC Resolution 3636; and be it further 
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 RESOLVED, that the allocation and reimbursement of RM2 funds are further 
conditioned upon the project specific conditions as set forth in Attachment B; and, be it further 
 
 RESOLVED, that a certified copy of this resolution, shall be forwarded to the project 
sponsor. 
 
 METROPOLITAN TRANSPORTATION COMMISSION 
 
 
 
   
 Jon Rubin, Chair 
 
 
 
 
The above resolution was entered into 
by the Metropolitan Transportation  
Commission at the regular meeting  
of the Commission held in Oakland,  
California, on July 26, 2006. 
 
 



Date: July 26, 2006
W.I.: 1255

Referred by: PAC

Attachment A

Page 1 of 1

Project Allocation Allocation Approval
Implementing Agency Description Amount Code Date

Water Transit Authority Planning and administration $3,000,000 01 07/26/06

TOTAL $3,000,000

MTC Resolution No. 3770

FY 2006-07 ALLOCATION OF REGIONAL MEASURE 2 FUNDS 
FOR TRANSIT OPERATIONS AND PLANNING
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 W.I.: 1255 
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REGIONAL MEASURE 2 
Project Specific Conditions 

Operating and Planning Projects  
California Streets and Highway Code 30914(d) 

 
 
The allocation and reimbursement of RM2 funds are conditioned upon the following for the 
projects identified below: 
 
 
Project # 14 
Lead Sponsor: Water Transit Authority (WTA) 
Project Title: Planning and administration 
 
1) These funds are limited to planning/administrative expenses consistent with the FY 2006-07 

WTA Work Plan submitted to MTC and embodied in the Operating Assistance Proposal. 
2) This project is not subject to the RM2 operating performance standards. 
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Regional Measure 2 Operating Assistance Proposal Fact Sheet
Legislative Project #: 14
Project Description: Water Transit Authority Planning and Administration

WTA Annual Budget
FY 2003-04 FY 2004-05 FY 2005-06 FY 2006-07

Actual Actual Projected Proposed

Administration Expense 2,011,674$  1,895,187$  2,434,611$  3,250,000$     

Revenues
RM2 Planning/Admin. 1,895,187$  2,434,611$  3,000,000$     
Reserves/Initial State grant 2,011,674$  
FTA Sec 5303 15,000$          
Other Govt. grants 235,000$        
Total 2,011,674$ 1,895,187$ 2,434,611$  3,250,000$    

Capital Expense (incl. Planning) 358,720$     879,483$     3,848,000$  24,090,000$   

Revenues
RM2 Planning/Admin. 879,483$     565,389$     
RM2 Capital 3,282,611$  24,090,000$   
Reserves/Initial State grant 258,720$     
Federal 100,000$     
Total 358,720$    879,483$    3,848,000$  24,090,000$  

July 26, 2006




